
8/27/2015 20160909

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

CNN131 Pay Period:  8/27/2015Contract: Estimate Number: 0012 to  09/09/2016Estimate Type: Progress

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/04/2014

04/21/2014

05/08/2014

05/27/2014

%

$0.00

173.0

178.0

178.0

102.89

%Percent Complete($):

%Percent Behind:

KNOX

13.65

Date Notice to Proceed: 05/27/2014

11/15/2014

11/20/2014

$2,870,500.18

$2,866,184.68

$2,580,380.63 $6,486.89$2,573,893.74

$0.00

$-691.66Test Report Payment Adjustments:

$2,579,688.97 $2,570,430.08 9,258.89

$2,580,380.63 $6,486.89$2,573,893.74

$0.00 $0.00

$-3,463.66 $2,772.00

$0.00 $0.00

Construction on I-40 WB from Lovell Rd to I-140

89.24

20160909

Project(s): 47003-3156-44
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

50686847003-3156-44 The grading, drainage, and paving on I-40 westbound from LovIM/NH-40-8(148)100.00 18685018189,258.89

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47003-3156-44 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,438.250

0.000

1.000

$0.000

$24,438.250

105-01

47003-3156-44 0100 9016 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.000

0.000

-5.000

$0.000

$-5,000.000

108-07

47003-3156-44 0100 9014 HOUR LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,000.000

0.000

-5.000

$0.000

$-10,000.000

108-08.04

47003-3156-44 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-1,838.950-1,838.950

0.0000.000

47003-3156-44 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

28,595.52028,595.520

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47003-3156-44 0100 0020 HOUR TRAINEE Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,180.000 $0.800

0.000

0.000

$0.000

$0.000

109-10.01

47003-3156-44 0100 0030 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,000.000

0.000

1.000

$0.000

$10,000.000

201-01

47003-3156-44 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,065.000 $11.420

0.000

15,170.690

$0.000

$173,249.280

203-01

47003-3156-44 0100 9009 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.130

0.000

0.000

$0.000

$0.000

203-01.03

47003-3156-44 0100 0050 TON BORROW EXCAVATION (SOLID
ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.850

0.000

0.000

$0.000

$0.000

203-02.04

47003-3156-44 0100 0060 C.Y. PLACING AND SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,369.000 $5.000

0.000

1,685.550

$0.000

$8,427.750

203-04

47003-3156-44 0100 9010 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.130

0.000

396.670

$0.000

$6,794.957

203-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47003-3156-44 0100 0070 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $17.660

0.000

0.000

$0.000

$0.000

203-06

47003-3156-44 0100 0080 C.Y. FURNISHING & SPREADING
TOPSOIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,109.000 $7.500

0.000

0.000

$0.000

$0.000

203-07

47003-3156-44 0100 0090 C.Y. BACKFILL MATERIAL (FLOWABLE
FILL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $187.970

20.000

20.000

$3,759.400

$3,759.400

204-08.01

47003-3156-44 0100 0100 L.F. 8" TEMPORARY SLOPE DRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $10.990

0.000

0.000

$0.000

$0.000

209-02.03

47003-3156-44 0100 0110 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $13.430

0.000

15.020

$0.000

$201.719

209-05

47003-3156-44 0100 0120 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,553.000 $3.500

0.000

2,375.000

$0.000

$8,312.500

209-08.02

47003-3156-44 0100 0130 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,079.000 $1.250

0.000

524.000

$0.000

$655.000

209-08.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

5.00 7.007.00 0.000.0047003-3156-44 0100 0140 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $300.000

0.000

7.000

$0.000

$2,100.000

209-08.07

47003-3156-44 0100 0150 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $500.000

0.000

7.000

$0.000

$3,500.000

209-08.08

47003-3156-44 0100 0160 EACH SEDIMENT FILTER BAG(15' X 10') Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.000

0.000

0.000

$0.000

$0.000

209-09.04

47003-3156-44 0100 0170 EACH CATCH BASIN PROTECTION
(TYPE A)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.000

0.000

2.000

$0.000

$1,200.000

209-40.30

47003-3156-44 0100 0180 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,100.000 $18.240

0.000

14,132.460

$0.000

$257,776.070

303-01

47003-3156-44 0100 0190 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $30.060

0.000

65.970

$0.000

$1,983.058

303-10.01

47003-3156-44 0100 9019 TON MINERAL AGGREGATE (SIZE
)/No. 4 Stone

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.060

0.000

150.490

$0.000

$4,523.729

303-10.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 814.59814.59 0.000.0047003-3156-44 0100 0200 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

658.000 $64.890

0.000

814.590

$0.000

$52,858.745

307-01.08

47003-3156-44 0100 0210 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,908.000 $62.390

0.000

3,444.140

$0.000

$214,879.895

307-03.01

47003-3156-44 0100 0220 TON PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $836.820

0.000

53.750

$0.000

$44,979.075

307-03.02

47003-3156-44 0100 0230 TON AGGREGATE(BPMB-HM)
GRADING AS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,397.000 $41.400

0.000

1,626.380

$0.000

$67,332.132

307-03.03

47003-3156-44 0100 0240 TON ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $71.480

0.000

1,268.190

$0.000

$90,650.221

307-03.08

47003-3156-44 0100 9006 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90060100

-12,617.080-12,617.080

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047003-3156-44 0100 9007 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

675.000675.000

0.0000.000

47003-3156-44 0100 9008 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

47003-3156-44 0100 0250 S.Y. TREATED PERMEABLE BASE Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $14.660

0.000

388.840

$0.000

$5,700.394

313-03

47003-3156-44 0100 0260 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $300.000

0.000

0.000

$0.000

$0.000

402-01

47003-3156-44 0100 0270 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $559.510

0.000

0.000

$0.000

$0.000

403-01

47003-3156-44 0100 9004 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

1,215.560

$0.000

$1,215.560

407-07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47003-3156-44 0100 9005 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

47003-3156-44 0100 0280 TON ACS MIX (PG64-22) GRADING E
SHOULDER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $72.860

0.000

565.110

$0.000

$41,173.915

411-01.07

47003-3156-44 0100 0290 TON ACS MIX(PG76-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,979.000 $91.740

0.000

4,252.480

$0.000

$390,122.515

411-03.10

47003-3156-44 0100 9000 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-7,511.470-7,511.470

0.0000.000

47003-3156-44 0100 9015 DOLL RIDEABILITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.30

47003-3156-44 0100 9001 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047003-3156-44 0100 9002 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

4,119.0004,119.000

0.0000.000

47003-3156-44 0100 9003 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

47003-3156-44 0100 0300 L.M. SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.800 $814.040

0.000

3.180

$0.000

$2,588.647

411-12.01

47003-3156-44 0100 0310 S.Y. COLD PLANING BITUMINOUS
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60,029.000 $1.240

0.000

56,973.990

$0.000

$70,647.748

415-01.02

47003-3156-44 0100 0320 S.Y. PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

Bid: Unit Price:

This Est:

Total:Total:

This Est:

773.000 $75.000

0.000

388.840

$0.000

$29,163.000

501-01.03

47003-3156-44 0100 0330 EACH TRANSVERSE TIE-BARS Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $50.000

0.000

230.000

$0.000

$11,500.000

502-04.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

12020.00 12,020.0012,020.00 0.000.0047003-3156-44 0100 0340 L.F. CLEAN & TEXTURE FINISH
CONCRETE MEDIAN BARRIER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,863.000 $7.150

0.000

12,020.000

$0.000

$85,943.000

604-04.62

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03400100

0.0000.000

0.0000.000

47003-3156-44 0100 0350 L.F. 18" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

349.000 $44.610

0.000

349.000

$0.000

$15,568.890

607-03.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100

0.0000.000

0.0000.000

47003-3156-44 0100 0360 L.F. 36" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $119.390

0.000

24.000

$0.000

$2,865.360

607-07.02

47003-3156-44 0100 0370 LB. STRUCTURAL STEEL (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

922.000 $5.320

0.000

0.000

$0.000

$0.000

611-07.03

47003-3156-44 0100 0380 EACH 36IN ENDWALL (CROSS DRAIN)
6:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,909.300

0.000

1.000

$0.000

$5,909.300

611-07.65

47003-3156-44 0100 0390 EACH 18IN ENDWALL (MEDIAN DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,684.350

0.000

2.000

$0.000

$7,368.700

611-07.73
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47003-3156-44 0100 0400 S.F. CONCRETE SIDEWALK (4 ") Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $30.000

0.000

0.000

$0.000

$0.000

701-01.01

47003-3156-44 0100 0410 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

382.000 $15.000

0.000

425.000

$0.000

$6,375.000

705-02.02

47003-3156-44 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.500

0.000

0.000

$0.000

$0.000

705-02.50

47003-3156-44 0100 0420 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $475.000

0.000

2.000

$0.000

$950.000

705-04.03

47003-3156-44 0100 0430 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,200.000

0.000

8.000

$0.000

$17,600.000

705-08.51

47003-3156-44 0100 0440 EACH ATTENUATOR (NARROW- LOW
MAINTENANCE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $29,600.000

0.000

1.000

$0.000

$29,600.000

705-17.97

47003-3156-44 0100 0450 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $1.500

0.000

200.000

$0.000

$300.000

707-08.11
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

140.48 140.48140.48 0.000.0047003-3156-44 0100 0460 C.Y. REINFORCED CONCRETE SLOPE
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $500.000

0.000

140.480

$0.000

$70,240.000

709-04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100

0.0000.000

0.0000.000

47003-3156-44 0100 0470 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

823.000 $29.190

0.000

192.600

$0.000

$5,621.994

709-05.05

47003-3156-44 0100 0480 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

563.000 $29.190

0.000

526.680

$0.000

$15,373.789

709-05.06

47003-3156-44 0100 0490 L.F. AGGREGATE UNDERDRAINS
(WITH PIPE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,708.000 $4.500

0.000

5,597.000

$0.000

$25,186.500

710-02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04900100

0.0000.000

0.0000.000

47003-3156-44 0100 0500 L.F. LATERAL UNDERDRAIN Bid: Unit Price:

This Est:

Total:Total:

This Est:

643.000 $2.500

0.000

832.000

$0.000

$2,080.000

710-05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05000100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 23.0023.00 0.000.0047003-3156-44 0100 0510 EACH LATERAL UNDERDRAIN ENDWALL
(6:1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $400.000

0.000

23.000

$0.000

$9,200.000

710-06.15

47003-3156-44 0100 0520 L.F. CONCRETE GLARE SCREEN
MEDIAN BARRIER @ BRIDGE
PIERS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $385.000

0.000

120.000

$0.000

$46,200.000

711-04.01

47003-3156-44 0100 0530 L.F. REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $180.000

0.000

160.000

$0.000

$28,800.000

711-05.01

47003-3156-44 0100 0540 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,200.460

0.000

1.000

$0.000

$63,200.460

712-01

47003-3156-44 0100 0550 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,400.000 $22.780

0.000

8,170.000

$0.000

$186,112.600

712-02.02

47003-3156-44 0100 0560 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $23.000

0.000

197.000

$0.000

$4,531.000

712-04.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05600100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

820.00 402.00402.00 0.000.0047003-3156-44 0100 0570 EACH PORTABLE BARRIER RAIL
DELINEATOR

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $8.000

0.000

402.000

$0.000

$3,216.000

712-04.50

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

0.0000.000

0.0000.000

47003-3156-44 0100 0580 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $20.000

0.000

60.000

$0.000

$1,200.000

712-05.01

47003-3156-44 0100 0590 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

502.000 $6.000

0.000

964.000

$0.000

$5,784.000

712-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05900100

0.0000.000

2,772.000462.000

47003-3156-44 0100 0600 EACH SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $350.000

0.000

0.000

$0.000

$0.000

712-06.16

47003-3156-44 0100 9017 DOLL UNIFORMED POLICE OFFICER Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

8,017.810

$0.000

$8,017.810

712-08.01

47003-3156-44 0100 0610 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,000.000

0.000

4.000

$0.000

$4,000.000

712-08.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

17124.00 10,662.0010,662.00 0.000.0047003-3156-44 0100 0620 L.F. REMOVABLE PAVEMENT
MARKING LINE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

43,171.000 $1.550

0.000

10,662.000

$0.000

$16,526.100

712-09.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

0.0000.000

0.0000.000

47003-3156-44 0100 0630 C.Y. CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $515.000

0.000

1.920

$0.000

$988.800

713-01.01

47003-3156-44 0100 0640 LB. STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

628.000 $2.700

0.000

527.400

$0.000

$1,423.980

713-01.02

47003-3156-44 0100 0650 EACH FLEXIBLE DELINEATOR (WHITE) Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $31.000

0.000

25.000

$0.000

$775.000

713-02.14

47003-3156-44 0100 0660 EACH FLEXIBLE DELINEATOR (YELLOW Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $31.000

0.000

0.000

$0.000

$0.000

713-02.15

47003-3156-44 0100 0670 LB. STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $3.450

0.000

86.600

$0.000

$298.770

713-05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06700100

-31.020-8.990

0.0000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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149.80 1,023.601,023.60 0.000.0047003-3156-44 0100 0680 LB. STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,166.000 $3.150

0.000

1,023.600

$0.000

$3,224.340

713-06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06800100

-0.280-0.090

0.0000.000

47003-3156-44 0100 0690 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=119'-0")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.000

0.000

1.000

$0.000

$65,000.000

713-09.01

47003-3156-44 0100 0700 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=107'-0")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,540.000

0.000

1.000

$0.000

$57,540.000

713-09.02

47003-3156-44 0100 0710 EACH STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN=72'-0")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $55,930.000

0.000

1.000

$0.000

$55,930.000

713-09.03

47003-3156-44 0100 0720 S.F. FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $10.250

0.000

24.260

$0.000

$248.665

713-13.02

47003-3156-44 0100 0730 S.F. FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $10.750

0.000

92.000

$0.000

$989.000

713-13.03
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STATE OF TENNESSEE
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Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

40.00 482.00482.00 0.000.0047003-3156-44 0100 0740 S.F. EXTRUDED ALUMINUM PANEL
SIGNS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $26.500

0.000

482.000

$0.000

$12,773.000

713-14

47003-3156-44 0100 0750 LS REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,950.000

0.000

1.000

$0.000

$3,950.000

713-15

47003-3156-44 0100 0760 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.000

0.000

3.000

$0.000

$10,500.000

713-16.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100

0.0000.000

0.0000.000

47003-3156-44 0100 0770 L.F. DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $19.000

0.000

12.000

$0.000

$228.000

714-03.01

47003-3156-44 0100 0780 EACH PULL BOXES (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $825.000

0.000

1.000

$0.000

$825.000

714-05.02

47003-3156-44 0100 0790 L.F. CABLE (1/C # 2 AWG) Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.900

0.000

60.000

$0.000

$174.000

714-06.07
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047003-3156-44 0100 0800 EACH FOUNDATION  FOR LIGHT
STANDARDS - HIGH MAST
(DESCRIPTION)/(HIGH MAST)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,496.000

0.000

1.000

$0.000

$11,496.000

714-08.27

47003-3156-44 0100 0810 EACH REMOVE & RELOCATE LIGHT
STANDARD

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,537.000

0.000

1.000

$0.000

$6,537.000

714-08.30

47003-3156-44 0100 0820 EACH TEMPORARY RAISED PAVEMENT
MARKER

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $6.250

0.000

536.000

$0.000

$3,350.000

716-01.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08200100

0.0000.000

0.0000.000

47003-3156-44 0100 0830 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $26.000

0.000

0.000

$0.000

$0.000

716-01.22

47003-3156-44 0100 0840 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $26.000

0.000

400.000

$0.000

$10,400.000

716-01.23

47003-3156-44 0100 0850 L.F. PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $5.750

0.000

666.000

$0.000

$3,829.500

716-02.07
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Line
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4.00 4.004.00 0.000.0047003-3156-44 0100 0860 EACH PLASTIC PAVEMENT MARKING
(EXIT ONLY ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $175.000

0.000

4.000

$0.000

$700.000

716-04.07

47003-3156-44 0100 0870 EACH PLASTIC PAVEMENT MARKING
(OPTION LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $225.000

0.000

3.000

$0.000

$675.000

716-04.08

47003-3156-44 0100 0880 EACH PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $175.000

0.000

3.000

$0.000

$525.000

716-04.14

47003-3156-44 0100 0890 L.F. PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,450.000 $0.180

0.000

59,841.000

$0.000

$10,771.380

716-05.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08900100

0.0000.000

0.0000.000

47003-3156-44 0100 9018 L.M. REMOVAL OF PAVEMENT
MARKING (LINE)/Grinding

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,500.000

0.000

2.777

$0.000

$9,719.500

716-08.20

47003-3156-44 0100 0900 L.M. HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.100 $3,950.000

0.000

0.000

$0.000

$0.000

716-08.30
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5.21 5.345.34 0.000.0047003-3156-44 0100 0910 L.M. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,975.000

0.000

5.341

$0.000

$21,230.475

716-12.02

47003-3156-44 0100 0920 L.F. ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $1.450

0.000

52.000

$0.000

$75.400

716-12.05

47003-3156-44 0100 0930 L.F. ENHANCED FLAT LINE THERMO
(8IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

880.000 $1.500

0.000

2,459.000

$0.000

$3,688.500

716-12.06

47003-3156-44 0100 0940 L.F. ENHANCED FLAT LINE THERMO
(12IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,070.000 $4.500

0.000

1,650.000

$0.000

$7,425.000

716-12.09

47003-3156-44 0100 0950 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $67,264.630

0.000

1.000

$0.000

$67,264.630

717-01

47003-3156-44 0100 0960 S.Y. GEOMEMBRANE Bid: Unit Price:

This Est:

Total:Total:

This Est:

928.000 $8.900

0.000

0.000

$0.000

$0.000

740-06.01

47003-3156-44 0100 0970 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

625.000 $1.900

0.000

347.560

$0.000

$660.364

740-10.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09700100

-660.360-347.560

0.0000.000
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0.00 80.0080.00 0.000.0047003-3156-44 0100 0980 L.F. TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $3.500

0.000

80.000

$0.000

$280.000

740-11.04

47003-3156-44 0100 0990 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $18.350

57.840

61.200

$1,061.364

$1,123.020

801-01.07

47003-3156-44 0100 1000 UNIT SEEDING (WITHOUT MULCH) Bid: Unit Price:

This Est:

Total:Total:

This Est:

167.000 $12.000

0.000

147.860

$0.000

$1,774.320

801-02

47003-3156-44 0100 1010 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $5.000

0.000

0.000

$0.000

$0.000

801-03

47003-3156-44 0100 1020 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

371.000 $3.500

0.000

0.000

$0.000

$0.000

803-01

47003-3156-44 0100 1030 S.Y. EROSION CONTROL BLANKET
(TYPE II)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,872.000 $0.880

1,893.330

11,432.780

$1,666.130

$10,060.846

805-12.02

V44 *END OF REPORT*
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